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1. VISITED SITE THIS DATE AND EXPECT TO OCCUPY SITE BEGINNING

15 JULY 48, WORK ON SITE DELAYED PAST 2 WEEKS DUE UNFORESEEN

URGENT. CONSTRUCTION OF LOADING RAMPS ETC FR AIRLIFTS,  25X1A
2, MAJOR PORTION OF INTERIOR WORK COMPLETED WITH HEATING -
PLANT NOT YET INSTALLED AND RADIATORS NOT YET CONNECTED. SOME

QUTLET BOXES STILL TO BE INSTALLED AND DOBR LOCKS TO BE MOUNTED,
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